


M
C
G
E
E
E



CONSTRUCTION

Commercial/Residential Site-work
Trucking Paving Carpentry
Gravel Sand Stone Loam
Tank Installation & Removals
Concrete Forestry Surveying
Land Development & Sales

537 High Street, W. Gardiner, Maine 04345 Phone: (207) 582-8810 Fax: (207) 582-8847
"An Equal Opportunity Employer"
www.mcgeeconstruction.com

Two Week Look-Ahead Thursday, April 25th through Friday, May 10th

Thursday, April 25th

Two crews grading driveways and one crew grading sidewalks.

Friday, April 26th

Two crews grading driveways and one crew grading sidewalks. Clean up work areas for the weekend. Crews will be out early for Company meeting.

Monday, April 29th

Start paving (hand placed) driveways and sidewalks that are available. Continue grading driveways and sidewalks with remaining available crew.

Tuesday, April 30th

Continue grading driveways and sidewalks with available crew. Continue paving (hand placed) driveways and sidewalks that are available.

Wednesday, May 1st

Continue grading driveways and sidewalks with available crew. Finish paving (hand placed) driveways and sidewalks that are available.

Thursday, May 2nd

Continue with crews grading remaining driveways and sidewalks that are left to be paved.

Friday, May 3rd

Finish grading remaining driveways and sidewalks that need to be paved. Grade Library area. Cleanup work areas for the weekend.

Monday, May 6th

Remove temporary pavement along Bibber Street. Remove pavement (as needed) along Goddard Street. Start grading Bibber Street. Remove and reset granite curbing along Goddard Street (as needed). Start grading Goddard Street.

Tuesday, May 7th

Paving crew returns to continue paving driveways and sidewalks that are available. Finish grading Bibber Street and Goddard Street.

Wednesday, May 8th

Pave Bibber Street and Goddard Street. Finish all other areas requiring pavement. Start loaming edges with any remaining crew.

Thursday, May 9th

Continue loaming edges of the work and other finish work items. Remaining crew will start other remaining items and punchlist work items.

Friday, May 10th

Continue loaming edges of the work and other finish work items. Remaining crew will start other remaining items and punchlist work items. Cleanup work areas for the weekend.